



Cognitronics

CLASSIFICATION DO TO DISTRIBUTE

FINANCIAL MODEL — DETAIL

18-Month Pre-Seed Cash Plan · Investor Diligence Summary

Proposed \$750K SAFE · EUR operating model

Classification: Confidential material

Date: 14 August 2026

Subject: Cognitronics financial model — reconciled investor detail

Recipient(s): Pre-seed investors (on request), core team, accountant

Corporate scope: The financing model relates to **Cognics Systems, Inc.**, the Delaware parent, financing vehicle and owner of the core IP. The planned French SASU is modeled as its wholly owned operating subsidiary.

Planning basis: Proposed **\$750,000 post-money SAFE** via PARENT CO. & EUR operations at (\$1 = €0.93) · **€697,500** funding envelope · 18 operating months (**M1–M18**) · M0 represents the financing event · no revenue, CIR, grants or subsidies included in the base case.

Source of truth: [COGNICS SYSTEMS — Financial docs](#). This document summarizes the linked schedules and scenario outputs as validated on 14 August 2026.

A. Executive Financial Snapshot

Metric	Current model
Round target	\$750,000
Planning FX	\$1 = €0.93
EUR funding envelope	€697,500
Total modeled expenditure — M1 to M18	€653,556
Average monthly modeled burn	€36,309
Unallocated strategic reserve	€43,944
Reserve as % of funding	6.3%
Cash remaining at M18 — selected scenario	€43,944
Full operating months funded	18

Under the current selected scenario, the full round closes in three sequential tiers at M0, M3 and M6. The plan remains cash-positive through M18, but the closing dates are scenario inputs rather than committed wire dates. A delayed tier can therefore create a temporary shortfall even when the total round is sufficient.

The €43,944 residual is an **unallocated liquidity reserve**, not an operating expense. Category-specific contingencies are already embedded in the infrastructure, HQ and strategic-operations schedules; no second blanket contingency is applied.

B. Funding Structure and SAFE Assumptions

Tier	Order	Allocation (USD)	Allocation (EUR)	Post-money cap	Implied FD ownership	Current status
Tier 1	1	\$200,000	€186,000	\$6.0M	3.333%	Proposed / unclosed
Tier 2	2	\$250,000	€232,500	\$7.5M	3.333%	Proposed / unclosed
Tier 3	3	\$300,000	€279,000	\$9.0M	3.333%	Proposed / unclosed
Total		\$750,000	€697,500		10.000%	Board-approved financing envelope

All tiers use the YC post-money SAFE structure at the applicable valuation cap, with no discount, no MFN and no automatic pro-rata right. No SAFE has been signed, closed, funded, converted or issued as of the model date. The M0 / M3 / M6 sequence is the initial runway scenario and can be changed in the [Cash Flow & Runway](#) tab.

C. Use of Funds — 18-Month Funding Envelope

Category	Total 12M	Total 18M	% of modeled spend	% of funding
Hiring & compensation	€207,205	€337,744	51.7%	48.4%
MVP and lab infrastructure	€61,465	€81,897	12.5%	11.7%
HQ and lab operations	€105,365	€148,835	22.8%	21.3%
Strategic operations and travel	€55,100	€85,080	13.0%	12.2%
Total modeled expenditure	€429,134	€653,556	100.0%	93.7%
Unallocated strategic reserve		€43,944		6.3%
Total funding envelope		€697,500		100.0%

The operating model is formula-driven from four detailed source schedules. The reserve is kept separate so it can absorb closing delays, FX movement or approved scope changes without being presented as already committed expenditure.

D. Hiring and Compensation Plan

Compensation is modeled through progressive TEST, PRE-VALIDATION and VETTED stages. Each contributor has an explicit start month and monthly cost profile. Employee compensation is calculated from net pay to gross salary and JEI-adjusted employer charges; the fractional CTO remains a direct-fee profile.

Contributor	Function	Planned start	12M employer/direct cost	18M employer/direct cost
THMS	Founder	M1	€58,818	€89,068
JSPH	AI / Robotics	M2	€63,860	€104,192
DALI	Applied Mathematics	M2	€38,555	€63,763
NADR	Embedded Systems	M5	€36,971	€67,221
MAXM	Fractional CTO — €900/day	M2	€9,000	€13,500
Total employer/direct cost			€207,205	€337,744

Compensation KPIs

Metric	Value
Gross payroll — 12 months	€151,299
Gross payroll — 18 months	€248,701
Average monthly gross payroll	€13,817

Metric	Value
Total employer/direct cost — 18 months	€337,744

Travel, accommodation, meals, recruitment and other operating costs are excluded from payroll and modeled in their appropriate operating schedules. Equity planning is also separated from compensation in the [Cap Table & Equity Plan](#) tab.

E. MVP and Lab Infrastructure

The infrastructure plan totals **€81,897 HT** over 18 months: **€54,897** of physical assets and lab risk provisions, plus **€27,000** of recurring cloud compute.

Category	Total 12M	Total 18M	% of infrastructure
Capture Hardware	€27,379	€27,379	33.4%
Shared Dataset Storage	€1,300	€1,300	1.6%
Development Compute	€9,880	€9,880	12.1%
Embedded AI Compute	€5,239	€11,538	14.1%
Lab Operations & Risk	€3,633	€4,800	5.9%
Cloud Compute — OpEx	€14,034	€27,000	33.0%
Total infrastructure	€61,465	€81,897	100.0%

CapEx purchases are recognized in the planned purchase month for cash-planning purposes. Cloud compute ramps with dataset size and model iteration, including event-driven training bursts. The Jetson AGX Thor is scheduled in M13, within its documented M12–M15 acquisition window.

No humanoid platform purchase is included. Physical validation is expected to use manufacturer-supplied units under partnership or evaluation arrangements, avoiding concentration of capital in a single chassis. The BOM deliberately retains disclosed single-point-of-failure exposure rather than budgeting full equipment redundancy.

Equipment values are stated HT. Recoverable VAT is treated as a working-capital matter and is not used as a source of base-case funding.

F. HQ and Lab Cash Plan

The Toulouse Startup House / Lab is modeled as the operating base, technical workspace and temporary hosting facility for the core team.

Category	Total 12M	Total 18M	% of HQ total
Occupancy & Lease	€75,600	€105,900	71.2%
Facilities & Utilities	€12,200	€15,800	10.6%
Core-Team Hosting	€10,500	€16,500	11.1%
Operating Consumables	€3,000	€4,500	3.0%
Risk Provision	€4,065	€6,135	4.1%
Total HQ & Lab	€105,365	€148,835	100.0%

Principal assumptions

- Rent: **€5,000/month.**
- Premises insurance: **€50/month.**
- Utilities: **€100/month**, pending validation against the selected property and lab-compute load.
- Furniture, fit-out and appliances: **€5,000 in M1.**
- Recoverable security deposit: **€10,000 in M1.**
- Lease, agency, legal and move-in provision: **€5,000 in M1.**
- Food and hosting: **€250 per active core-team member/month.**
- Steady-state monthly HQ and lab cost: **€7,245.**
- Total operating cost excluding the recoverable deposit: **€138,835.**

The full property cash requirement is retained conservatively. The professional/private allocation of the house and attendance-driven team costs will be refined once the property configuration and actual Toulouse presence patterns are known. No additional person-day or person-night scenario is imposed at this stage.

G. Strategic Operations and Travel

Category	Total 12M	Total 18M	% of operations total
Advisory & Professional Services	€13,000	€19,000	22.3%
Travel & Partnership Development	€15,000	€23,600	27.7%

Category	Total 12M	Total 18M	% of operations total
Strategic Hospitality	€2,000	€3,200	3.8%
Corporate Systems & Admin	€4,200	€6,300	7.4%
Legal, IP & Recruitment	€17,000	€27,000	31.7%
Risk Provision	€3,900	€5,980	7.0%
Total strategic operations	€55,100	€85,080	100.0%

The schedule includes:

- **€10,000** of targeted robotics and AI expert consulting.
- **€9,600** of Paris–Toulouse core-team mobility, currently modeled at €200 per active non-local member/month.
- Three tightly scoped international partnership missions plus partner logistics.
- **€3,200** of controlled investor and key-profile hospitality.
- Accounting, payroll administration, corporate SaaS and banking costs.
- Legal documentation, IP/FTO work, targeted recruitment and **€4,000** of corporate liability, cyber and D&O insurance over 18 months.

The plan excludes conferences, paid representation, broad business development, product marketing, sales commissions and costs already included in payroll, HQ or infrastructure.

H. Cash Flow and Runway

Initial selected funding sequence

Financing event	Scenario month	EUR inflow	Status
Tier 1 SAFE	M0	€186,000	Proposed / unclosed
Tier 2 SAFE	M3	€232,500	Proposed / unclosed
Tier 3 SAFE	M6	€279,000	Proposed / unclosed
Total		€697,500	Scenario assumption

Runway checkpoints — selected scenario

Checkpoint	Cumulative funding received	Cumulative modeled spend	Ending cash
M0	€186,000	€0	€186,000
M3	€418,500	€113,382	€305,118
M6	€697,500	€213,413	€484,088
M12	€697,500	€431,385	€266,116
M18	€697,500	€653,556	€43,944

The **Cash Flow & Runway** tab provides editable controls for:

- the closing month of each SAFE tier;
- contributor start dates and compensation assumptions;
- infrastructure-category budgets and timing shifts;
- HQ hosting and Paris–Toulouse mobility assumptions;
- deductible-VAT refund inputs once invoice-level information is available.

The current scenario funds all 18 operating months. It does **not** assert a fixed 24-month runway. Runway beyond M18 depends on actual spending, funding timing, approved scope changes and any subsequent financing.

I. Tax, VAT and Non-Dilutive Funding Treatment

Item	Base-case treatment
JEI	Employer social-charge relief reflected in the compensation schedule
VAT	Conservative working-capital treatment; no VAT refund inflow currently included in the selected cash scenario
CIR	Excluded from base-case cash inflows
Grants and subsidies	Excluded from base-case cash inflows
Revenue	No operating revenue assumed during M1–M18

Potential VAT refunds, CIR, grants and subsidies are therefore upside or timing items, not sources used to demonstrate base-case solvency.

J. Reconciliation and Governance

Control	Expected	Current result	Status
SAFE allocations equal round target	\$750,000	\$750,000	PASS
EUR funding conversion	€697,500	€697,500	PASS
Detailed schedules reconcile	€653,556	€653,556	PASS
Expenditure remains within funding	Positive reserve	€43,944	PASS
Full operating months funded	18	18	PASS

The Google Sheet remains the calculation source of truth. This Markdown document is a dated investor-facing summary and should be refreshed whenever the funding schedule, source-tab assumptions or scenario outputs change materially.

K. Investor Interpretation

1. **Capital is concentrated on execution.** Hiring and compensation represent 51.7% of modeled expenditure, with infrastructure, facilities and tightly scoped operating support making up the balance.
 2. **The plan is fully specified but not overcommitted.** €653,556 is assigned to detailed schedules and €43,944 remains unallocated.
 3. **Funding timing is the principal liquidity sensitivity.** The total round covers M1–M18 under the initial closing sequence, but delayed closings may create an earlier cash gap.
 4. **The base case excludes speculative upside.** No revenue, CIR, grants or subsidies are required to support the reported runway.
 5. **Capital efficiency is preserved through partnerships.** No humanoid platform purchase is budgeted; partner hardware access is the intended validation route.
-

Contact: Thomas MANRIQUE — **Cognitronics** founder

cognitronics@proton.me Cognitronics.site
